



AIA®

Document G701™ – 2017

Change Order

PROJECT: *(name and address)*
 Spring Park Elementary School
 Green Cove Springs, FL
OWNER: *(name and address)*
 Clay County District Schools
 900 Walnut Street
 Green Cove Springs, FL 32043

CONTRACT INFORMATION:
 Contract For: Spring Park Construction
 Date: 11/04/2021
ARCHITECT: *(name and address)*
 Bhide & Hall Architects, P.A.
 1329-C Kingsley Avenue
 Orange Park, Florida 32073

CHANGE ORDER INFORMATION:
 Change Order Number: 02 - ODP
 Date: 3/2/2023
CONTRACTOR: *(name and address)*
 Parrish McCall Constructors
 3455 SW 42nd Avenue
 Gainesville, FL 32608

THE CONTRACT IS CHANGED AS FOLLOWS:



(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Direct Purchase Encumbrance (Batch 2 Through 01.27.2023) - See attached spreadsheet.

The original (Contract Sum) (Guaranteed) was	\$ <u>35,457,078.00</u>
The net change by previously authorized Change Orders	\$ <u><10,165,020.88></u>
The (Contract Sum) (Guaranteed) prior to this Change Order was	\$ <u>25,292,057.12</u>
The (Contract Sum) (Guaranteed) will be (increased) by this Change Order in the amount of	\$ <u><\$1,004,226.12></u>
The new (Contract Sum) (Guaranteed) including this Change Order, will be	\$ <u>24,287,831.00</u>
The Contract Time will be (increased) by zero (0) days.	
The new date of Substantial Completion will be May 31, 2023	

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Bhide & Hall Architects, P.A.</u> ARCHITECT <i>(Firm name)</i>	<u>Parrish McCall Constructors, Inc.</u> CONTRACTOR <i>(Firm name)</i>	<u>School Board of Clay County</u> OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
<u>David Shively</u> PRINTED NAME AND TITLE	<u>Michael D. Walsh, President</u> PRINTED NAME AND TITLE	<u>Ashley Gilhousen, Board Chair</u> PRINTED NAME AND TITLE
<u>2/10/2023</u> DATE	<u>2/9/23</u> DATE	 DATE

Spring Park Elementary School**Owner Direct Purchase Summary**

Clay County Schools

Tax Exemption Certificate #85-8013573611C-8

Parrish McCall Constructors, Inc.**3455 SW 42nd Avenue****Gainesville, FL 32608**

PMC Date	Spring Park PO No.	Subcontractor Supplier/Vendor	Requisition Amount	Sales Tax	Deduct
9/21/2022	P2303568	WW Gay Fire/ Viking Supply Net	\$64,516.16	\$3,945.97	\$68,462.13
9/21/2022	P2303585	Teal Tile/ Cain & Bultman	\$76,084.56	\$4,640.07	\$80,724.63
9/26/2022	P2303478	Audio Enhancement	\$180,051.17	\$10,878.07	\$190,929.24
10/10/2022	P2304028	Parrish McCall/White Cap	\$206,025.00	\$12,436.50	\$218,461.50
11/4/2022	P2304844	Pro Tech/Sherwin Williams	\$64,086.43	\$3,920.19	\$68,006.62
1/27/2023	P2306566	FCC Cabinets	\$356,410.38	\$21,231.62	\$377,642.00
			\$947,173.70	\$57,052.42	\$1,004,226.12

Original Contract Value	\$	35,457,078.00
Previous Changes	\$	(10,165,020.88)
Subtotal	\$	25,292,057.12
This Change	\$	(1,004,226.12)
Current Contract Value	\$	24,287,831.00