

SCHOOL BOARD OF CLAY COUNTY

CHANGE ORDER NO. 1

SBCC PROJECT NAME: GROVE PARK ELEMENTARY - RE-ROOF BUILDINGS 8, 9A & 9B

SBCC PROJECT NO: C-8-18/19

The Owner authorized the Contractor to make the following change(s) in the contract dated **February 7, 2019**.

ORIGINAL CONTRACT AMOUNT: \$ 96,288.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$.00

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is **None (0)** calendar days. Contract Substantial Completion date is **July 30, 2019**. Final Completion date is **August 13, 2019**.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: **Ten Thousand Five Hundred Twenty-eight Dollars and 91/cents.**

CURRENT CONTRACT AMOUNT:	<u>\$96,288.00</u>
ADDITION TO CONTRACT:	<u>\$10,528.91</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$106,816.91</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: _____ Date: _____
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: _____ Date: _____
Contractor

Signature: _____ Date: _____
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 1**

SBCC PROJECT NAME: Grove Park Elementary - Re-Roof Buildings 8, 9A and 9B

SBCC PROJECT NUMBER: C-8-18/19

Additional Information:

- 1. Install roof recovery system over unforeseen deck conditions on existing roof. \$10,528.91
- Total Change Order Amount: \$10,528.91**

Addition of Zero (0) days to the Contract to complete the work.