

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 1

SBCC PROJECT NAME: Middleburg Elementary School Restroom Renovation

SBCC PROJECT NO: C-7-17/18

The Owner authorized the Contractor to make the following change(s) in the contract dated **April 5, 2018**.

ORIGINAL CONTRACT AMOUNT: \$ 169,840.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 169,840.00


Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is **Five (5)** calendar days. Contract Substantial Completion date is **August 9, 2018**. Final Completion date is **September 8, 2018**.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: **Eleven Thousand Ninety-Four Dollars and 00/cents.**

CURRENT CONTRACT AMOUNT:	<u>\$169,840.00</u>
ADDITION TO CONTRACT:	<u>\$11,094.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$180,934.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: 
Architect

Date: 8/10/2018

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: 
Contractor

Date: 8/8/2018

Signature: 
SDCC Project Manager

Date: 8/8/2018

APPROVED: Signature: _____
School Board Chairman

Date: _____

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER #1**

SBCC PROJECT NAME: Middleburg Elementary School Restroom Renovation

SBCC PROJECT NUMBER: C-7-17/18

Additional Information:

▮ 1. Remove/replace rusted track and studs	\$3,597.00
▮ 2. New floor drains to replace existing corroded drains	\$6,479.00
▮ 3. New hot water heater	<u>\$1,018.00</u>

Total Change Order Amount: \$11,094.00

Addition of Five (5) days to the Contract.