

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 2

SBCC PROJECT NAME: Fleming Island High School AICE Testing Facility

SBCC PROJECT NO: C-1-17/18

The Owner authorized the Contractor to make the following change(s) in the contract dated November 2, 2017 and Amendment 1 dated April 5, 2018.

ORIGINAL CONTRACT AMOUNT: \$ 1,082,636.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 1,267,318.00

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date is December 22, 2018. Final Completion date is January 21, 2019.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Twenty Thousand Two Hundred Twenty-five Dollars and 70/cents.

CURRENT CONTRACT AMOUNT:	<u>\$1,267,318.00</u>
ADDITION TO CONTRACT:	<u>\$20,225.70</u>
DEDUCTION TO CONTRACT:	<u> </u>
REVISED CONTRACT AMOUNT:	<u>\$1,287,543.70</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 7-9-18
Architect


By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 7/10/18
Contractor

Signature: _____ Date: _____
SBCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

THOMAS MAY CONSTRUCTION COMPANY
 310 COLLEGE DRIVE
 ORANGE PARK, FL 32065



CHANGE ORDER PROPOSAL NO. 2

Project: F.I.H.S. AICE Testing Center
 Owner: Clay County School Board
 Architect: Brian Boatright Architect
 TMC Job: #17180
 Date: June 25, 2018

COST CODE	DESCRIPTION	QTY	UM	UNIT PRICES			EXTENDED TOTALS			TOTALS
				LABOR	MAT'L	SUB	LABOR	MAT'L	SUB	
004-01000	GENERAL CONDITIONS									
004-01020	PROJECT MANAGER		DY				0.00	0.00	0.00	0.00
004-01030	SUPERINTENDENT		DY				0.00	0.00	0.00	0.00
004-01040	ASST. SUPERINTENDENT		DY				0.00	0.00	0.00	0.00
004-01200	JOB OFFICE		DY				0.00	0.00	0.00	0.00
004-01230	TOILET FACILITIES		DY				0.00	0.00	0.00	0.00
004-01240	TEMP. POWER / WATER		DY				0.00	0.00	0.00	0.00
004-01270	DRINKING WATER		DY				0.00	0.00	0.00	0.00
004-01400	TELEPHONES		DY				0.00	0.00	0.00	0.00
004-01420	TRAVEL EXPENSES		DY				0.00	0.00	0.00	0.00
004-01470	CLEAN-UP, PERIODIC		DY				0.00	0.00	0.00	0.00
004-01540	EQUIPMENT RENTAL		DY				0.00	0.00	0.00	0.00
004-01590	FUEL & LUBE		DY				0.00	0.00	0.00	0.00
004-01740	STORAGE CONTAINERS		DY				0.00	0.00	0.00	0.00

TOTAL GENERAL CONDITIONS 0.00 0.00 0.00 0.00

Additional Work Requested at Storm Structure #33 East Side Pipe Leak (Pay Close Attention to the Note)

Sitework	1	LS		18,000.00	0.00	0.00	18000.00	18000.00
					0.00	0.00	0.00	0.00
					0.00	0.00	0.00	0.00
					0.00	0.00	0.00	0.00
					0.00	0.00	0.00	0.00
					0.00	0.00	0.00	0.00
					0.00	0.00	0.00	0.00

SUB TOTALS 0.00 0.00 18000.00 18000.00

SOCIAL SECURITY	0.16	%			0.00			0.00
LIABILITY INS	0.02	%			0.00			0.00
UNEMPLOYMENT	0.04	%			0.00			0.00
FRINGE BENEFITS	0.10	%			0.00			0.00
WORKERS COMP	0.36	%			0.00			0.00
SALES TAX	0.07	%				0.00		0.00

SUB TOTALS 0.00 0.00 18000.00 18000.00

OVERHEAD & PROFIT	0.10	%	(SUBCONTRACTOR WORK)					1800.00
OVERHEAD & PROFIT	0.15	%	(GEN. CONTRACTOR WORK)					0.00


SUB TOTALS 19800.00

BUILDERS RISK / INSURANCES	128.70
SURETY BONDS	297.00

THOMAS MAY CONSTRUCTION CO. HEREBY RESERVES THE RIGHT TO ADDRESS ANY IMPACTS TO THE CONSTRUCTION SCHEDULE THAT ARE CAUSED, DIRECTLY OR INDIRECTLY, BY THIS CHANGE.

PROPOSAL TOTAL 20225.70

ADDITIONAL DAYS 0



Tony's Land Development

7745 Ridge Estate
Glen St. Mary, FL 32040

Office 904-219-1917

CUC1224471

Fax 904-259-2779

June 25, 2018

Thomas May Construction
Attn: Brandon Warner
310 College Drive
Orange Park, FL 32065

Subject: Storm Sewer Repairs @
Fleming Island High School
2233 Village Square Pkwy
Fleming Island, Florida 32003

Tony's Land Development is pleased to submit this proposal for providing services to remediate the East side Pipe that is leaking @ Storm Structure #33

We propose to furnish the labor, material and equipment necessary to complete this scope of work on this project. Excavate and Remove the First Piece of 30" HDPE Pipe and the brick set into the structure. Install a new piece of 30" HDPE pipe at the proper invert and brick pipe back into the structure. The fix will be water tight and installed properly so the pipe will quit sucking in sand.

Total Change Order: \$18,000.00

NOTE: THIS PROPOSAL IS ONLY GOOD WHILE UTILITY CONTRACTOR IS MOBILIZED AND WORKING ON THE PREVIOUSLY APPROVED CHANGE ORDER FOR THIS STRUCTURE. IF THIS IS ACCEPTED AFTER DEMOBILIZATION WE WILL NEED TO RE-VISIT PRICING AS THE DEWATERING THAT WAS FIGURED IN THE FIRST PRICE IS NOT INCLUDED IN THIS PROPOSAL.

The following conditions and exclusions apply to this proposal.

1. Excludes cleaning & video inspection of the storm drain lines.
2. All demolition material is to be hauled off and disposed of.
3. Dewatering is included in this price.
4. Not responsible for any unforeseen underground utilities. If any damage occurs to an unforeseen underground condition this will be at an additional cost to the owner.
5. This proposal is valid for a period of 30 days.

Sincerely,

Tony Love
President