

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 4

SBCC PROJECT NAME: Discovery Oaks Elementary (Elementary "Y")

SBCC PROJECT NO: C-3-16/17

The Owner authorized the Contractor to make the following change(s) in the contract dated **April 6, 2017**.

ORIGINAL CONTRACT AMOUNT: \$ 20,770,188.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 14,240,047.22

Change(s) and reason(s) for this Change Order: Owner requested changes to add tax savings previously earned back to the contract.

Additional time needed for this Change Order is **zero (0)** calendar days. Contract Substantial Completion date is **June 4, 2018**. Final Completion date is **July 2, 2018**.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: One Hundred Twenty-two Thousand Dollars and 00/cents.

CURRENT CONTRACT AMOUNT:	<u>\$14,240,047.22</u>
ADDITION TO CONTRACT:	<u>\$122,000.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$14,362,047.22</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 5/16/18
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 5/17/18
Contractor
Signature: Byrne Ellis Date: 5/17/18
SBCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman