

SCHOOL BOARD OF CLAY COUNTY

CHANGE ORDER NO. 1

SBCC PROJECT NAME: Keystone Heights High School Renovation of Science Labs

SBCC PROJECT NO: C-9-16/17

The Owner authorized the Contractor to make the following change(s) in the contract dated June 28, 2018.

ORIGINAL CONTRACT AMOUNT: \$ 495,533.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 495,533.00

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is Twenty-nine (29) calendar days. Contract Substantial Completion date is January 20, 2019. Final Completion date is February 19, 2019.

For these changes: ☐ Add to ☒ Deduct from the Contract in accordance with the conditions of the Contract the sum of: One Thousand Five Hundred Dollars and 00/cents.

| | |
|--------------------------|---------------------|
| CURRENT CONTRACT AMOUNT: | <u>\$495,533.00</u> |
| ADDITION TO CONTRACT: | <u>\$0.00</u> |
| DEDUCTION TO CONTRACT: | <u>(\$1,500.00)</u> |
| REVISED CONTRACT AMOUNT: | <u>\$494,033.00</u> |

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: Sandra Ciccia
Architect

Date: 4-12-2019

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: Camille C Borden /ya
Contractor

Date: 4/11/2019

Signature: Buyer Ellis
SBCC Project Manager

Date: 4/12/2019

APPROVED: Signature: _____
School Board Chairman

Date: _____

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 1**

SBCC PROJECT NAME: Keystone Heights High School Renovation of Science Labs

SBCC PROJECT NUMBER: C-9-16/17

Additional Information:

- | | |
|--|--------------------|
| 1. Liquidated damages for 3 days @ \$500.00 per day past Substantial Completion. | -\$1,500.00 |
| Total Change Order Amount: | -\$1,500.00 |

Addition of Twenty-nine (29) days to the Contract to complete the work.