

**SCHOOL BOARD OF CLAY COUNTY**  
**CHANGE ORDER NO. 4**

SDCC PROJECT NAME: Fleming Island High School AICE Testing Facility

SDCC PROJECT NO: C-1-17/18

The Owner authorized the Contractor to make the following change(s) in the contract dated November 2, 2017 and Amendment 1 dated April 5, 2018.

ORIGINAL CONTRACT AMOUNT: \$ 1,082,636.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 1,074,718.69

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date is December 22, 2018. Final Completion date is January 21, 2019.


For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Forty-Six Thousand Six Hundred Eleven Dollars and 13/cents.

CURRENT CONTRACT AMOUNT:	<u>\$1,074,718.69</u>
ADDITION TO CONTRACT:	<u>\$46,611.13</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$1,121,329.82</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 8-15-18  
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 8/15/18  
Contractor

Signature:  Date: 15 Aug 18  
SDCC Project Manager

APPROVED: Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
School Board Chairman

SCHOOL BOARD OF CLAY COUNTY  
CHANGE ORDER #4

SBCC PROJECT NAME: Fleming Island High School AICE Testing Facility

SBCC PROJECT NUMBER: C-1-17/18

**Additional Information:**

1.	Storm structure #33 South side replacement	\$5,056.43
2.	Storm structure #33 East side replacement	\$41,554.70
<b>Total Change Order Amount:</b>		<b>\$46,611.13</b>

Addition of zero (0) days to the Contract to complete the work.