

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1

SDCC PROJECT NAME: Keystone Heights High – Intercom/PA System

SDCC PROJECT NO: C-8-19/20

The Owner authorized the Contractor to make the following change(s) in the contract dated Jan. 9, 2020.

ORIGINAL CONTRACT AMOUNT: \$191,580.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 0

Change(s) and reason(s) for this Change Order: Time extension due to Covid-19. Revise substantial completion date from May 6, 2020 to May 13, 2020. Revise final completion date from June 5, 2020 to June 12, 2020.

Additional Time needed for this Change Order is 7 (Seven) calendar days. Contract Substantial Completion date is May 13, 2020 Final Completion date is June 12, 2020.

For these changes: Add to a Deduct from the Contract in accordance with the conditions of the Contract the sum of: Zero dollars and 00/100.

CURRENT CONTRACT AMOUNT:	<u>\$191,580.00</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$191,580.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: *Namir Haddad*
Architect

Date: 04-16-2020

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time has been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: *James Anderson*
Contractor

Date: 4-16-2020

Signature: *David Rhoads*
SDCC Project Manager

Date: 4-16-2020

APPROVED: Signature: _____
School Board Chairman

Date: _____