



AIA[®]

Change Order

Document G701™ – 2017

PROJECT: *(Name and address)*
Ridgeview Elementary School
Parking Lot Lighting Replacement
421 Jefferson Avenue
Orange Park, FL 32065

CONTRACT INFORMATION:
Contract For: Ridgeview Elem School
Parking Lot Lighting Replacement
Date: November 17, 2020

CHANGE ORDER INFORMATION:
Change Order Number: 001
Date: March 4, 2021

OWNER: *(Name and address)*
The School District of Clay County
900 Walnut Street
Green Cove Springs, FL 32043

ARCHITECT: *(Name and address)*
Haddad Engineering, Inc.
3030 Hartley Road, Suite 290
Jacksonville, FL 32257

CONTRACTOR: *(Name and address)*
T&M Electric of Clay County, LLC
200 College Drive
Orange Park, FL 32065

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Provide material and labor to install 6 3" to 2-1/8" reducing slipfitters on 6 existing light poles to allow for installation of new cobra arms as required (Attached backup letter).

The original Contract Sum was	\$ 33,648.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 33,648.00
The Contract Sum will be <u>increased</u> by this Change Order in the amount of	\$ 767.40
The new Contract Sum including this Change Order will be	\$ 34,415.40

The Contract Time will be unchanged.

The date of Substantial Completion will be on or before June 5, 2021.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Haddad Engineering, Inc.

ARCHITECT *(Firm name)*

Roger B. Smith, Jr.
SIGNATURE

Roger B. Smith, Jr., Electrical
PRINTED NAME AND TITLE

03-04-2021
DATE

T&M Electric of Clay County, LLC

CONTRACTOR *(Firm name)*

James E. Linton
SIGNATURE

James E. Linton, President
PRINTED NAME AND TITLE

03-04-2021
DATE

School District of Clay County

OWNER *(Firm name)*

Mary Bolla
SIGNATURE

Mary Bolla, Board Chair
PRINTED NAME AND TITLE

DATE

T & M ELECTRIC OF CLAY COUNTY, LLC.

200 College Drive
Orange Park, Florida 32065
State License #EC0001152
FEIN 59-2052695

Phone: (904) 272-0272

Fax: (904) 276-7689

TO School Board of Clay County FROM Daniel Newton
800 Center Street DATE February 4, 2021
Green Cove Springs, FL 32043 PROJECT Ridgeview Elementary School Security
ATTN David Kramer Lighting Repair/Replacement
PHONE 904-336-6825 FAX

Change Order Request # 1

- Provide material and labor to install 6 3" to 2-1/8" reducing slipfitters on 6 existing light poles to allow for installation of new cobra arms as required.

Item Num	Quantity	Description	Unit Price	Extended Price
1	Lot	RETA - 3 - BZ Adaptor	\$517.50	\$517.50
		Material		\$517.50
		Taxes 7.5%		\$38.81
		Labor		\$78.72
		Labor Burden		\$32.28
		OH&P 15%		\$100.10
		Total		\$767.40
		Labor Hours.....	3.00	
		Labor Rate \$ 26.24 Per Hour		

Thank you, and please feel free to call me with any questions you may have

Sincerely,

Daniel R. Newton

Daniel Newton


Estimator/Project Manager

Tenon Adaptors


Project Name:

Catalog Number:


Type




SETA



RETA



SITA




RITA

All steel tenon adaptors are constructed of square or round steel tubing with 2 3/4" diameter tenons. Designed for the following applications:

- SETA - Square external tenon adaptor to slip-fit over 3" to 5" square poles.
- RETA - Round external tenon adaptor to slip-fit over 3" to 5" diameter round poles.
- SITA - Square internal tenon adaptor to slip inside 4" or 5" square poles.
- RITA - Round internal tenon adaptor to slip inside 4" or 5" diameter round poles.

Model	Pole or Tenon Size	Finish	Model	Pole or Tenon Size	Finish
SETA	3" dia. (3) 3 1/2" dia. (3 1/2) 4" dia. (4) 4 1/2" dia. (4 1/2) 5" dia. (5)	Bronze (BZ) Black (BK) White (WH) Forest Green (FG) Grey (GY) Silver Metallic (SL) Custom Color (CC)	SITA	4" x 4" (4) 5" x 5" (5)	Bronze (BZ) Black (BK) White (WH) Forest Green (FG) Grey (GY) Silver Metallic (SL) Custom Color (CC)
RETA	3" dia. (3) 3 1/2" dia. (3 1/2) 4" dia. (4) 4 1/2" dia. (4 1/2) 5" dia. (5)		RITA	4" x 4" (4) 5" x 5" (5)	

Bolt-On Arm Adaptors




BOAA

RBOAA

All cast adaptors for bolt-on arms are constructed of durable cast aluminum. Designed for the following applications: BOAA Square and RBOAA Round adaptors slip-fit over a 2 3/4" diameter tenon, and attach with hex set screws. May be drilled for single or twin 180°, twin 90°, triple 90° and Quad mounting configurations. To assure proper drill pattern, please specify accompanying fixture.

Wall Brackets



WP-S1

BAWP

The WP-S1 wall mount bracket is constructed of a 9" square, 3/16" thick steel wall plate and a 2 3/4" diameter welded steel bull-horn with 90° bend.

The BAWP wall mounting plate measures 6 1/2" x 10", and is constructed of durable cast aluminum; with an internal plate, and comes with locking set screws. Designed to attach to a Visionaire extruded aluminum bolt-on arm. To assure proper drill pattern, please specify accompanying fixture.

Model	Pole or Tenon Size	Finish	Model	Finish
BOAA *Specify fixture	Single (S1) Double (D2) Triple 90° (T9) Triple 120° (T1) Quad (QD)	Bronze (BZ) Black (BK) White (WH) Forest Green (FG) Grey (GY) Silver Metallic (SL) Custom Color (CC)	WP-S1	Bronze (BZ) Black (BK) White (WH) Forest Green (FG) Grey (GY) Silver Metallic (SL) Custom Color (CC)
RBOAA *Specify fixture			BAWP *Specify fixture	

For more detailed information on mounting, wiring or installation instructions, please consult factory. If poles are not ordered with fixtures, please specify mounting requirements. This document contains proprietary information of Visionaire Lighting, LLC. Any use of this information requires the written approval of Visionaire Lighting, LLC. In keeping with our TQM policy of continuous improvement, Visionaire reserves the right to change any specifications contained herein without prior notice.

HADDAD ENGINEERING, INC.

February 4, 2021

Mr. David Kramer
Clay County District Schools
925 W. Center Street
Green Cove Springs, FL 32043

*Project: Ridgeview Elementary
Parking Lot Lighting Replacement
CCDS Proj No. C-23-19/20*

Dear Mr. Kramer:

We recommend approval of Change Order Request #1 based on T & M Electric of Clay County, LLC letter dated February 4, 2021. Original Contract sum was \$33,648.00 and the Contract Sum will be increased by this Change Order in the amount of \$767.40. The new Contract Sum including this Change Order will be \$34,415.40.

- This is a request to provide material and labor (see back-up Letter).
- There is no change in the substantial completion date of June 5, 2021.

Please call me if you have any questions.

Sincerely,



Namir Haddad, P.E.
President