

SCHOOL DISTRICT OF CLAY COUNTY

CHANGE ORDER NO. 2

SDCC PROJECT NAME: Fleming Island Elementary School Fire Alarm Replacement

SDCC PROJECT NO: C-17-18/19

The Owner authorized the Contractor to make the following change(s) in the contract dated April 4, 2019.

ORIGINAL CONTRACT AMOUNT: \$ 370,468.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 286,264.60

Change(s) and reason(s) for this Change Order: Owner/Engineer directed to provide materials and labor to install 1 wall mount strobe notification device not shown on plans in 24 portable classrooms (see attached)

Additional Time needed for this Change Order is twenty-eight (28) calendar days. Contract Substantial Completion date is August 28, 2019. Final Completion date is September 20, 2019.

For these changes: ☒ Add to ☐ Deduct from the Contract in accordance with the conditions of the Contract the sum of: Seven thousand, eight hundred sixty-five dollars and 73/100.

CURRENT CONTRACT AMOUNT:	<u>\$286,264.60</u>
ADDITION TO CONTRACT:	<u>\$7,865.73</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$294,130.33</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: Nam Hedder
Architect

Date: 9/9/2019

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature]
Contractor

Date: 9/8/19

Signature: [Signature]
SDCC Project Manager

Date: 9/9/19

APPROVED: Signature: _____
School Board Chairman

Date: _____

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2

SDCC PROJECT NAME: Fleming Island Elementary School Fire Alarm Replacement

SDCC PROJECT NUMBER: C-17-18/19

ADDITIONAL INFORMATION

Materials and Installation for 24 wall mount strobe notification devices not shown on plans for 24 portable classrooms as directed by Haddad Engineering:

TOTAL CHANGE ORDER AMOUNT:

\$7,865.73

Addition of twenty-eight (28) days to the Contract in order to complete the additional work, unforeseen site conditions encountered during demolition, and achieve Final Completion due to Hurricane Dorian Delay Substantial Completion date is August 28, 2019 and Final Completion date is September 20, 2019.