

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 2

SDCC PROJECT NAME: Orange Park Elementary School Fire Alarm Replacement

SDCC PROJECT NO: C-18-18/19

The Owner authorized the Contractor to make the following change(s) in the contract dated April 4, 2019.

ORIGINAL CONTRACT AMOUNT: \$ 257,221.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 211,270.88

Change(s) and reason(s) for this Change Order: Days only - 20 additional calendar days to achieve Substantial/Final Completion due to unforeseen site conditions encountered during demolition phase and Hurricane Dorian storm delay.

Additional Time needed for this Change Order is Twenty (20) calendar days. Contract Substantial Completion date is August 20, 2019 Final Completion date is September 12, 2019.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Zero dollars and 00/100.

CURRENT CONTRACT AMOUNT:	<u>\$211,270.88</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$211,270.88</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: *namir Haddad*
Architect

Date: 9/10/2019

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: *[Signature]*
Contractor

Date: 9/10/19

Signature: *[Signature]*
SDCC Project Manager

Date: 9/10/19

APPROVED: Signature: _____
School Board Chairman

Date: _____

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2

SDCC PROJECT NAME: Orange Park Elementary School Fire Alarm Replacement

SDCC PROJECT NUMBER: C-18-18/19

ADDITIONAL INFORMATION

20 additional calendar days to achieve final completion due to Hurricane Dorian storm delays and unforeseen site conditions during the demolition phase of the project. New Substantial Completion Date to be August 20, 2019. New Final Completion date to be September 20, 2019:

TOTAL CHANGE ORDER AMOUNT: \$0.00

Addition of twenty (20) days to the Contract in order to complete the additional work. Substantial Completion date to be August 20, 2019 and Final Completion date is September 20, 2019.