

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 3**

SDCC PROJECT NAME: Orange Park High School Smoke Corridor Building 1, Phase II

SDCC PROJECT NO: C-8-13/14

The Owner authorized the Contractor to make the following change(s) in the contract dated **February 23, 2016.**

ORIGINAL CONTRACT AMOUNT: \$ 248,000.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 235,368.81


Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is **zero (0)** calendar days. Contract Substantial Completion date is **August 9, 2016.** Final Completion date is **September 8, 2016.**

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: **Ten thousand, three hundred eighty-two and 90/100 Dollars.**

CURRENT CONTRACT AMOUNT:	<u>\$235,368.81</u>
ADDITION TO CONTRACT:	<u>\$10,382.90</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$245,751.71</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:   
Architect

Date: 8.9.2016.

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:   
Contractor

Date: 8-9-16

Signature:   
SDCC Project Manager

Date: 8-9-16

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_

**SCHOOL BOARD OF CLAY COUNTY  
CHANGE ORDER #3**

**SBCC PROJECT NAME:** Orange Park High School Smoke Corridor Building 1, Phase II

**SBCC PROJECT NUMBER:** C-8-13/14

**Additional Information:**

- |   |                   |
|---|-------------------|
| 1. Extend walls to second floor deck not on plans | \$7,551.50        |
| 2. Additional security lights                     | <u>\$2,831.40</u> |

**Total Change Order Amount:** \$10,382.90

**Addition of zero (0) days to the Contract.**

A time extension is not required for this change in work.