

AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Doctors Inlet Elem Cafeteria Expansion 2634 C.R. 220, Middleburg, FL 32068	CONTRACT INFORMATION: Contract For: General Construction Date: November 07, 2019	CHANGE ORDER INFORMATION: Change Order Number: 3 Date: 6-25-2020
OWNER: <i>(Name and address)</i> Clay County School Board 900 Walnut St, Green Cove Springs, FL 32043	ARCHITECT: <i>(Name and address)</i> Brian Boatright Architect, Inc 914 Plainfield Ave, Orange Park, FL 32073	CONTRACTOR: <i>(Name and address)</i> F&G Construction Genl Contractors, Inc 2734 Edison Ave, Jacksonville, FL 32254

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Change Order 3 is associated with Owner Direct Purchasing - see attached spreadsheet.




The original Contract Sum was	\$ 2,198,000.00
The net change by previously authorized Change Orders	\$ -237,814.85
The Contract Sum prior to this Change Order was	\$ 1,960,185.15
The Contract Sum will be decreased by this Change Order in the amount of	\$ 292,284.58
The new Contract Sum including this Change Order will be	\$ 1,667,900.57

The Contract Time will be unchanged by zero (0) days.

The new date of Substantial Completion will be August 3, 2020

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Brian Boatright Architect ARCHITECT <i>(Firm name)</i>	F&G Construction General Contractors CONTRACTOR <i>(Firm name)</i>	Clay County School Board OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
Brian O. Boatright, President PRINTED NAME AND TITLE	Amy Austin, President PRINTED NAME AND TITLE	Carol Studdard, Board Chair PRINTED NAME AND TITLE
6-4-2020 DATE	6/4/20 DATE	 DATE

DIRECT PURCHASING
CAFETERIA EXPANSION AT DOCTORS INLET ELEMENTARY SCHOOL
C-7-18/19

F & G Construction General Contractor
2734 Edison Avenue
Jacksonville, FL 32254

<u>DATE</u>	<u>REQ. #</u>	<u>P.O. #</u>	<u>VENDOR</u>	<u>AMOUNT</u>	<u>SAVINGS (6%)</u>	<u>SAVINGS (1%)</u>	<u>DEDUCTION</u>
4/30/2020	R031896	P2008831	Mobile Fixture & Equipment	\$275,693.00	\$16,541.58	\$50.00	\$292,284.58
TOTAL DEDUCTED FROM CONTRACT:				\$275,693.00	\$16,541.58	\$50.00	\$292,284.58