

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 2**

SDCC PROJECT NAME: Keystone Heights Elementary School Window Replacement Buildings 3-8

SDCC PROJECT NO: C-5-15/16

The Owner authorized the Contractor to make the following change(s) in the contract dated March 22, 2016.

ORIGINAL CONTRACT AMOUNT: \$ 156,100.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 102,547.56

Change(s) and reason(s) for this Change Order: Days only. Fifteen days needed for backordered windows (see attached).

Additional Time needed for this Change Order is Fifteen (15) calendar days. Contract Substantial Completion date is August 20, 2016 Final Completion date is September 19, 2016.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Zero dollars and 00/100. 15 Days only.

CURRENT CONTRACT AMOUNT:	<u>\$102,547.56</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$102,547.56</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:   
Architect/Engineer

Date: 8.9.2016

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:   
Contractor

Date: 8.5.16

Signature:   
SDCC Project Manager

Date: 8/4/2016

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_