

AIA Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> LSJ Parking Lot Renovation 2750 Moody Road Orange Park, FL 32073 Project # C-14-19/20	CONTRACT INFORMATION: Contract For: General Construction Date: May 6, 2020	CHANGE ORDER INFORMATION: Change Order Number: 1 Date: June 25, 2020
OWNER: <i>(Name and address)</i> School Board of Clay County 900 Walnut Street Greco Cove Spgs, FL 32043	ARCHITECT: <i>(Name and address)</i> Michèle M. Agee, P.E., P.A. 1329-C Kingsley Ave Orange Park, FL 32073	CONTRACTOR: <i>(Name and address)</i> Bosch & Smith Civil Group Inc. 345 Cumberland Industrial Ct St. Augustine, FL 32095

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)



Concrete sidewalk removal and replacement (20 l.f.) to address ADA compliance	\$1,129.25
Concrete spillway extension (6 l.f.) to address unforeseen cable and fiber optics lines	725.76
Install a new 6' flume to address unforeseen conditions	725.76
Install traffic rated grate on existing storm inlet to address unforeseen conditions	370.00


The original Contract Sum was	\$ 286,166.14
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 286,166.14
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,950.77
The new Contract Sum including this Change Order will be	\$ 289,116.91

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be July 15, 2020

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Michèle M. Agee, P.E., P.A. ARCHITECT <i>(Firm name)</i>	Bosch & Smith Civil Group, Inc CONTRACTOR <i>(Firm name)</i>	School Board of Clay County OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
Michèle M. Agee, President PRINTED NAME AND TITLE	Nicole Bosch, President PRINTED NAME AND TITLE	Carol Studdard, Board Chair PRINTED NAME AND TITLE
4 June 2020 DATE	6-4-2020 DATE	June 25, 2020 DATE



BESCH & SMITH
CIVIL GROUP INC.

LAKE SIDE JR. HIGH

To: Clay County School Board
900 Walnut Street
Green Cove Springs, Florida 32043

Attn: David Kramer
E-mail: david.kramer@myoneclay.net

From: Camden Sweat
Besch & Smith Civil Group Inc.
345 Cumberland Industrial Court
St. Augustine, FL 32095
P. (904) 260-6393
F. (904) 338-0226

Date: Thursday, June 04, 2020

Total Pages: 2

Re: Change Order #2 install traffic grate and add 1 6Ft flume.

Request For Change Order No. 01 REVISED

RFI # Reference No. _____

