

AIA[®] Document G701[™] – 2017

Change Order

PROJECT: <i>(Name and address)</i> Front Entrance Security Enhancements Orange Park High School 2300 Kingsley Avenue Orange Park, FL 32073	CONTRACT INFORMATION: Contract For: OPHS Front Entrance Security Enhancements Date: 5/5/2022	CHANGE ORDER INFORMATION: Change Order Number: 2 Date: 10/6/2022
OWNER: <i>(Name and address)</i> School Board of Clay County, 900 Walnut Street Green Cove Springs, FL 32043	ARCHITECT: <i>(Name and address)</i> kasper architects + associates 10175 Fortune Parkway #701 Jacksonville, FL 32256	CONTRACTOR: <i>(Name and address)</i> Thomas May Construction Company 310 College Drive Orange Park, FL 32065

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

COP #6: CHANGES AS PER ASI #7, RFI #017, RFI #019, RFI #020
PROPOSED TOTAL: \$50,954.90
10 ADDITIONAL DAYS



COP #7: APPLIANCES, IT CHANGES
PROPOSED TOTAL: \$28,430.95
3 ADDITIONAL DAYS

The original Contract Sum was	\$ 999,619.00
The net change by previously authorized Change Orders	\$ 173,192.86
The Contract Sum prior to this Change Order was	\$ 1,172,811.86
The Contract Sum will be increased by this Change Order in the amount of	\$ 79,385.85
The new Contract Sum including this Change Order will be	\$ 1,252,197.71

The Contract Time will be increased by Thirteen (13) days.
The new date of Substantial Completion will be October 17, 2022

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>kasper architects + associates</u> ARCHITECT <i>(Firm name)</i>	<u>Thomas May Construction Company</u> CONTRACTOR <i>(Firm name)</i>	<u>School Board of Clay County</u> OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
<u>Erik C. Kasper, AIA</u> PRINTED NAME AND TITLE	<u>Keith R. Ward, President</u> PRINTED NAME AND TITLE	 PRINTED NAME AND TITLE
<u>9/15/2022</u> DATE	<u>09/15/2022</u> DATE	 DATE

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 02**

SBCC PROJECT NAME: Orange Park High School Front Entrance Security Enhancements

SBCC PROJECT NUMBER: C-7-21/22

ADDITIONAL INFORMATION

- Materials and labor additional concrete sidewalk and overhead walkway required for handicap accessibility, additional network upgrades due to changed site conditions, and electrical appliances.	\$ 79,385.85
TOTAL CHANGE ORDER AMOUNT:	\$ 79,385.85

13 additional calendar days to achieve substantial completion will be required for this change order. Substantial Completion date will be October 17, 2022. Final Completion date will be November 16, 2022.