

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 4

SDCC PROJECT NAME: Ridgeview High School Cafeteria Expansion Phase II
SDCC PROJECT NO: C-30-10/11

The Owner authorized the Contractor to make the following change(s) in the contract dated **August 21, 2012**.

ORIGINAL CONTRACT AMOUNT: **\$ 2,200,000.00**
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): **\$ 1,778,843.37**


Change(s) and reason(s) for this Change Order: **Owner requested items (see attached).**

Additional Time needed for this Change Order is **zero (0)** calendar days. Contract Substantial Completion date is **June 27, 2013**. Final Completion date is **July 27, 2013**.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: **Nine thousand, one hundred eighty-eight and 07/100 Dollars.**


CURRENT CONTRACT AMOUNT:	<u>\$1,778,843.37</u>
ADDITION TO CONTRACT:	<u>\$9,188.07</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$1,788,031.44</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 4-9-2013
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 4-9-2013
Contractor

Signature:  Date: 4-9-13
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #4

SDCC PROJECT NAME: Ridgeview High School Cafeteria Expansion Ph II

SDCC PROJECT NUMBER: C-30-10/11

Additional Information:

1. Structural Steel Revision Bracing	\$4,343.50
2. Chilled water piping	3,193.00
3. Reposition pipe brace at stage	1,215.28
4. Change tile to epoxy	-3,606.21
5. Movement joints	<u>4,042.50</u>

Total Change Order Amount: \$9,188.07

Addition of zero (0) days to the Contract.

A time extension is/is not required for this change in work.