

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1

SDCC PROJECT NAME: Orange Park High School Roof Replacement Building 4 (Gymnasium)

SDCC PROJECT NO: C-2-10/11

The Owner authorized the Contractor to make the following change(s) in the contract dated January 20, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 114,000.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ _____


Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date is July 8, 2011. Final Completion date is July 23, 2011.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: One thousand, eight hundred forty and 00/100 dollars.


CURRENT CONTRACT AMOUNT:	<u>\$114,000.00</u>
ADDITION TO CONTRACT:	<u>\$1,840.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$115,840.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: 
Architect

Date: 4-4-11

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: 

Date: 4/4/11

Contractor Gary E. Register, President, J. Register Co., Inc.

Signature: 
SDCC Project Manager

Date: 4-4-11

APPROVED: Signature: _____
School Board Chairman

Date: _____

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #1

SDCC PROJECT NAME: Orange Park High School Roof Replacement Building 4
(Gymnasium)

SDCC PROJECT NUMBER: C-2-10/11

ADDITIONAL INFORMATION

1.	Weatherproof the two curbs which support the AC rooftop units	<u>\$1,840.00</u>
	TOTAL CHANGE ORDER AMOUNT	<u>\$1,840.00</u>

Addition of zero (0) days to the Contract.
A time extension is not required for this change in work.