

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 2

SDCC PROJECT NAME: Ridgeview High School Fire Alarm Replacement

SDCC PROJECT NO: C-13-12/13

The Owner authorized the Contractor to make the following change(s) in the contract dated January 17, 2013.

ORIGINAL CONTRACT AMOUNT: \$ 222,661.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 149,528.45

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date is July 31, 2013. Final Completion date is September 9, 2013.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Thirty-three thousand, two hundred seventeen and 95/100 Dollars.

CURRENT CONTRACT AMOUNT:	<u>\$149,528.45</u>
ADDITION TO CONTRACT:	<u>\$33,217.95</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$182,746.40</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 7/30/13
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 8/1/13
Contractor

Signature:  Date: 8-1-13
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2

SDCC PROJECT NAME: Ridgeview High School Fire Alarm Replacement

SDCC PROJECT NUMBER: C-13-12/13

Additional Information:

1. Added 1" PVC underground conduit between buildings for routing new fire alarm. \$17,831.99
The pathways between the buildings below were damaged and needed replacing; not in original bid.
 2. Added 1" PVC conduit between buildings 23 and 29 and between buildings 187 and 188. \$4,703.36
 3. Added 1-1/4" conduit between buildings 441 and 455 and between buildings 455 and 469; 1" conduit between buildings 442 and 445, between buildings 449 and 450 and between buildings 494 and 497. \$10,682.60
- Total Change Order Amount: \$33,217.95**

A time extension is not required for this change in work.