

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1**

CCSB PROJECT NAME: Chiller Replacement at Lake Asbury Elementary School

CCSB PROJECT NO.: M-22-06/07 OEFIS: N/A

The Owner authorized the Contractor to make the following change(s) in the contract dated June 22, 2007.

ORIGINAL CONTRACT AMOUNT	<u>\$128,000.00</u>
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S)	<u>\$ -0-</u>

Change(s) and reason(s) for this Change Order: Direct Purchase or chiller by the Clay County School Board in accordance with Section 01042 of the project specifications (see attached).

Additional time needed for this Change Order is Zero (0) calendar days.

For these changes: Add to X Deduct from the Contract in accordance with the conditions of the Contract the sum of:

CURRENT CONTRACT AMOUNT:	<u>\$128,000.00</u>
ADDITION TO CONTRACT:	<u>-0-</u>
DEDUCTIONS TO CONTRACT:	<u>64,691.13</u>
REVISED CONTRACT AMOUNT:	<u>63,308.87</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: _____ Date: _____
Project Engineer: Estrella Engineering, Inc.

ACCEPTED: Signature:  Date: 8/06/07
Project Contractor: Weather Engineers, Inc.

Signature:  Date: 08/06/07
Project Manager: John Merrill

APPROVED: Owner: _____ Date: _____

Change Order #1
 Chiller Replacement at Lake Asbury Elementary \
 CCSB Project NO. M-22-06/07

For additional information:					
P.O #			P.O. Amount	Tax Savings	Total Deduction
	The Trane Company		\$60,459.00	\$4,232.13	\$64,691.13
TOTAL DEDUCT FROM CONTRACT:			\$60,459.00	\$4,232.13	\$64,691.13