

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 2

SDCC PROJECT NAME: McRae Elementary School Lightning Protection System

SDCC PROJECT NO: C-13-10/11

The Owner authorized the Contractor to make the following change(s) in the contract dated March 17, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 97,324.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 50,740.00

Change(s) and reason(s) for this Change Order: Added days to the contract due to the shop drawings for this project being delayed pending approval of an alternate lightning protection system.

Additional Time needed for this Change Order is thirty (30) calendar days. Contract Substantial Completion date is August 27, 2011. Final Completion date is September 11, 2011.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: _____

| | |
|--------------------------|--------------------|
| CURRENT CONTRACT AMOUNT: | <u>\$50,740.00</u> |
| ADDITION TO CONTRACT: | <u>\$0.00</u> |
| DEDUCTION TO CONTRACT: | <u>\$0.00</u> |
| REVISED CONTRACT AMOUNT: | <u>\$50,740.00</u> |

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: Francisco Mantunij Date: 8/2/11
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature] Date: 8/2/11
Contractor

Signature: [Signature] Date: 8-2-11
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman