

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1

SDCC PROJECT NAME: Ridgeview Elementary School Building 2 HVAC Replacement

SDCC PROJECT NO: C-14-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated March 18, 2010.

ORIGINAL CONTRACT AMOUNT: \$ 55,377.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 0.00

Change(s) and reason(s) for this Change Order: Relocate floor drain and furnish and install a new 4' door to accommodate new HVAC unit.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 29, 2010. Final Completion date is August 13, 2010.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Nine thousand, two hundred fifty-four and 00/100.

CURRENT CONTRACT AMOUNT:	<u>\$55,377.00</u>
ADDITION TO CONTRACT:	<u>\$9,254.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$64,631.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: 
Architect/Engineer

Date: July 29, 2010

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: 
Contractor

Date: 7/29/10

Signature: 
SDCC Project Manager

Date: 7/29/10

APPROVED: Signature: _____
School Board Chairman

Date: _____