

# SCHOOL DISTRICT OF CLAY COUNTY

## CHANGE ORDER NO. 2

SDCC PROJECT NAME: Orange Park High School HVAC Replacement Buildings 10 & 24

SDCC PROJECT NO: C-7-13/14

The Owner authorized the Contractor to make the following change(s) in the contract dated **February 20, 2014.**

ORIGINAL CONTRACT AMOUNT: \$ 219,454.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 106,090.00

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is **Eight (8)** calendar days. Contract Substantial Completion date is **August 11, 2014.** Final Completion date is **September 10, 2014.**

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: **Ten thousand, seven hundred twenty-five and 00/100 Dollars.**

CURRENT CONTRACT AMOUNT:	<u>\$106,090.00</u>
ADDITION TO CONTRACT:	<u>\$10,725.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$116,815.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: [Signature]  
Architect

Date: 8/11/14

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature]  
Contractor

Date: 8-11-14

Signature: [Signature]  
SDCC Project Manager

Date: 8-11-14

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_

SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #2

SDCC PROJECT NAME: Orange Park High School HVAC Replacement Buildings 10  
and 24

SDCC PROJECT NUMBER: C-7-13/14

---

**Additional Information:**

- |  |                   |
|--|-------------------|
| 1. Remove deteriorated wood and re-frame roof opening.   | \$2,252.25        |
| 2. Sheetmetal work to install new curb extension, patching of existing roof opening and re-work ductwork as necessary to complete job. | \$3,324.75        |
| 3. Perma-flash new curb and repair roofing around curb.  | \$1,930.50        |
| 4. Crane rental and mobilization.  | <u>\$3,217.50</u> |

**Total Change Order Amount: \$10,725.00**

**Addition of eight (8) days to the Contract.**  
A time extension is required for this change in work.