

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1

SDCC PROJECT NAME: Thunderbolt Elementary School Fire Alarm Replacement

SDCC PROJECT NO: C-10-13/14

The Owner authorized the Contractor to make the following change(s) in the contract dated February 20, 2014.

ORIGINAL CONTRACT AMOUNT: \$ 144,051.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ _____

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is thirty (30) calendar days. Contract Substantial Completion date is August 17, 2014. Final Completion date is September 16, 2014.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: One thousand, ninety-three and 82/100 Dollars.

CURRENT CONTRACT AMOUNT:	<u>\$144,051.00</u>
ADDITION TO CONTRACT:	<u>\$1,093.82</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$145,144.82</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: Naim Haddad
Architect

Date: 8/8/2014

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature]
Contractor

Date: 8/2/14

Signature: [Signature]
SDCC Project Manager

Date: 8-8-2014

APPROVED: Signature: _____
School Board Chairman

Date: _____

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #1

SDCC PROJECT NAME: Thunderbolt Elementary School Fire Alarm Replacement

SDCC PROJECT NUMBER: C-10-13/14

Additional Information:

1. Add 8 test switches for the duct detectors which is a code requirement. \$1,093.82

Total Change Order Amount: \$1,093.82

Addition of thirty (30) days to the Contract.
A time extension is required for this change in work.