

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 2

SDCC PROJECT NAME: Orange Park Junior High School Kitchen Floor and Sewer Replacement

SDCC PROJECT NO: C-17-14/15

The Owner authorized the Contractor to make the following change(s) in the contract dated March 24, 2015.

ORIGINAL CONTRACT AMOUNT: \$ 70,530.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 80,867.00


Change(s) and reason(s) for this Change Order: Additional 3" gate valve and additional supply valves (see attached).

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 20, 2015. Final Completion date is August 4, 2015.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Two thousand, fifty-nine dollars and 50/100.

CURRENT CONTRACT AMOUNT:	<u>\$80,867.00</u>
ADDITION TO CONTRACT:	<u>\$2,059.50</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$82,926.50</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: 
Architect

Date: 08.05.2015

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: 
Contractor

Date: 8/5/15

Signature: 
SDCC Project Manager

Date: 8/5/2015

APPROVED: Signature: _____
School Board Chairman

Date: _____

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2**

**SDCC PROJECT NAME: Orange Park Junior High School Kitchen Floor and
Sewer Replacement**

SDCC PROJECT NUMBER: C-17-14/15

ADDITIONAL INFORMATION

Total costs per area including material, labor, taxes, profit and overhead:

- | | |
|-----------------------------------|-------------|
| 1. 3" gate valve | \$ 1,603.00 |
| 2. Replace existing supply valves | \$ 456.50 |

TOTAL CHANGE ORDER AMOUNT \$ 2,059.50

Addition of Zero (0) days to the Contract.