

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 7

SDCC PROJECT NAME: Middleburg Elementary School Building 1 Remodel

SDCC PROJECT NO: C-25-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated March 17, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 649,400.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 568,599.48

Change(s) and reason(s) for this Change Order: Principal office floor re-finishing and ceramic tile epoxy grout (see attached).

Additional Time needed for this Change Order is fourteen (14) calendar days. Contract Substantial Completion date is January 6, 2012. Final Completion date is February 5, 2012.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: One thousand, six hundred and fifty-nine dollars and 50/100.

CURRENT CONTRACT AMOUNT:	<u>\$568,599.48</u>
ADDITION TO CONTRACT:	<u>\$1,659.50</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$570,258.98</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: 
Architect/Engineer

Date: 12-5-11

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: 
Contractor

Date: 12/5/11

Signature: 
SDCC Project Manager

Date: 12-5-11

APPROVED: Signature: _____
School Board Chairman

Date: _____

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #7

SDCC PROJECT NAME: Middleburg Elementary School Building 1 Remodel

SDCC PROJECT NUMBER: C-25-09/10

ADDITIONAL INFORMATION:

1. Principal office wood floor re-finishing	\$ 956.00
2. Ceramic tile epoxy grout	<u>\$ 703.00</u>

TOTAL CHANGE ORDER AMOUNT: \$1,659.00

Addition of fourteen (14) days to the Contract to complete the work.