

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1**

SDCC PROJECT NAME: Ridgeview High School Gymnasium Roof Over

SDCC PROJECT NO: C-9-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated **February 18, 2010**.

ORIGINAL CONTRACT AMOUNT: \$ 295,112.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$


Change(s) and reason(s) for this Change Order: To assess liquidated damages in the amount of \$1,000 per day for 38 days.

Additional Time needed for this Change Order is **zero (0)** calendar days. Contract Substantial Completion date was **October 12, 2010**. Substantial Completion was achieved on **November 19, 2010** therefore, the Final Completion date is **December 4, 2010**.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Thirty-eight thousand and no/100 dollars

CURRENT CONTRACT AMOUNT:	<u>\$295,112.00</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$38,000.00</u>
REVISED CONTRACT AMOUNT:	<u>\$257,112.00</u>



ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 12-7-10
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: _____ Date: _____

Contractor

Signature:  Date: 
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman