

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 8

SDCC PROJECT NAME: Middleburg Elementary School Building 1 Remodel

SDCC PROJECT NO: C-25-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated March 17, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 649,400.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 570,258.98


Change(s) and reason(s) for this Change Order: Exit/emergency lights, 2 single rail handrails, and floor prepping material and labor (see attached).

Additional Time needed for this Change Order is fourteen (14) calendar days. Contract Substantial Completion date is January 20, 2012. Final Completion date is February 19, 2012.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Eight thousand, forty-nine dollars and 00/100.


CURRENT CONTRACT AMOUNT:	<u>\$570,258.98</u>
ADDITION TO CONTRACT:	<u>\$8,049.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$578,307.98</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 1-12-12
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: Jan. 12, 2012
Contractor

Signature:  Date: 1-12-12
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #8

SDCC PROJECT NAME: Middleburg Elementary School Building 1 Remodel

SDCC PROJECT NUMBER: C-25-09/10

ADDITIONAL INFORMATION:

- | | |
|--|-------------------|
| 1. Furnish and install 3 exit lights and 1 combo-exit emergency. | \$ 667.00 |
| 2. Furnish and install 2 single rail handrails per Architect drawing. | \$1,055.00 |
| 3. Floor prepping material: plywood, screws, float edges,
Underlayment, transitions, and labor. | <u>\$6,327.00</u> |

TOTAL CHANGE ORDER AMOUNT: \$8,049.00

Addition of fourteen (14) days is added to the Contract for necessary time to complete the work.