

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1

CCSB PROJECT NAME: Green Cove Springs Jr. High Renovate Restrooms Phase II

CCSB PROJECT NO: C-7-08/09

The Owner authorized the Contractor to make the following change(s) in the contract dated March 23, 2009.

ORIGINAL CONTRACT AMOUNT: \$192,777.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$0


Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is (0) calendar days. Contract Substantial Completion date is August 14, 2009. Final Completion date is August 29, 2009.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Three Thousand Eight Hundred Eighty Dollars & Zero cents.


CURRENT CONTRACT AMOUNT:	\$	<u>192,777.00</u>
ADDITION TO CONTRACT:	\$	<u>3,880.00</u>
DEDUCTIONS TO CONTRACT:	\$	<u>0</u>
REVISED CONTRACT AMOUNT:	\$	<u>196,657.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 6/8/09
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 6/17/09
Contractor

Signature:  Date: 6/18/09
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1**

CCSB PROJECT NAME: **Green Cove Springs Jr. High Renovate Restrooms Phase II**
CCSB PROJECT NO: **C-7-08/09**

ADDITIONAL INFORMATION

- 1. Cost Proposal #1- Add (8) Water Line Valves**
This change is to add control valves to the domestic water line in each of the restrooms. This will enable maintenance to cut-off water supply to each restroom without having to shutdown water to entire school. Currently the school water supply would have to be shut-off to all toilet rooms just to work on an individual toilet room.

\$3,880.00

TOTAL CHANGE ORDER AMOUNT

\$3,880.00

Addition of zero (0) days to the Contract

A time extension is **not** required for this change in work. Therefore, the contract duration will **not** change for this change order.