

SCHOOL DISTRICT OF CLAY COUNTY

CHANGE ORDER NO. 1

SDCC PROJECT NAME: Middleburg High School Flooring Replacement Phase II

SDCC PROJECT NO: C-7-15/16

The Owner authorized the Contractor to make the following change(s) in the contract dated February 23, 2016.

ORIGINAL CONTRACT AMOUNT: \$ 175,060.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 175,060.00

Change(s) and reason(s) for this Change Order: Direct Purchase of construction materials by the School Board of Clay County in accordance with Section 01042 of the project specifications (see attached).

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is August 5, 2016 Final Completion date is September 4, 2016.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Thirteen thousand, two hundred thirty-three dollars and 79/100.

CURRENT CONTRACT AMOUNT:	<u>\$175,060.00</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$13,233.79</u>
REVISED CONTRACT AMOUNT:	<u>\$161,826.21</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: [Handwritten Signature] Date: 6/7/16
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order

ACCEPTED: Signature: [Handwritten Signature] Date: 6/7/16
Contractor

Signature: Byrne Ellis Date: 6/7/2016
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

**DIRECT PURCHASING
MIDDLEBURG HIGH SCHOOL FLOORING (PHASE II)
C-7-14/15**

Gary S. Bailey, Inc.
162 Lee Drive S.
Middleburg, FL 32068

<u>DATE</u>	<u>REQ.#</u>	<u>P.O.#</u>	<u>VENDOR</u>	<u>AMOUNT</u>	<u>SAVINGS (6%)</u>	<u>SAVINGS (1%)</u>	<u>DEDUCTION</u>
6/1/2016	16126	16006630	Teal Tile & Carpet, Inc.	\$12,437.54	\$746.25	\$50.00	\$13,233.79
TOTAL DEDUCTED FROM CONTRACT:				\$12,437.54	\$746.25	\$50.00	\$13,233.79