

# SCHOOL BOARD OF CLAY COUNTY

## CHANGE ORDER NO. 1

SDCC PROJECT NAME: Middleburg High School Flooring Replacement

SDCC PROJECT NO: C-18-14/15

The Owner authorized the Contractor to make the following change(s) in the contract dated March 24, 2015.

ORIGINAL CONTRACT AMOUNT: \$ 86,730.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 86,730.00

Change(s) and reason(s) for this Change Order: Direct Purchase of construction materials by the School Board of Clay County in accordance with Section 01042 of the project specifications (see attached).

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 20, 2015. Final Completion date is August 4, 2015.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Seventeen thousand, nine hundred dollars and 08/100.

CURRENT CONTRACT AMOUNT:	<u>\$86,730.00</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$17,900.08</u>
REVISED CONTRACT AMOUNT:	<u>\$68,829.92</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: \_\_\_\_\_

Architect

Date: 6/3/2015

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: \_\_\_\_\_

Contractor

Date: 6-4-15

Signature: \_\_\_\_\_

SDCC Project Manager

Date: 6/3/2015

APPROVED: Signature: \_\_\_\_\_

School Board Chairman

Date: \_\_\_\_\_

**DIRECT PURCHASING  
MIDDLEBURG HIGH SCHOOL FLOORING (PHASE I)  
C-18-14/15**

Gary S. Bailey, Inc.  
162 Lee Drive S.  
Middleburg, FL 32068

<u>DATE</u>	<u>REQ. #</u>	<u>P.O. #</u>	<u>VENDOR</u>	<u>AMOUNT</u>	<u>SAVINGS (6%)</u>	<u>SAVINGS (1%)</u>	<u>DEDUCTION</u>
6/3/2015	15135	15005560	Teal Tile & Carpet, Inc.	\$16,839.70	\$1,010.38	\$50.00	\$17,900.08
TOTAL DEDUCTED FROM CONTRACT:				\$16,839.70	\$1,010.38	\$50.00	\$17,900.08