

CLAY COUNTY DISTRICT SCHOOLS

CHANGE ORDER NO. 2

CCSB PROJECT NAME: Middleburg High School

CCSB PROJECT NO: M-3-05/06 OEFIS _____

The Owner authorized the Contractor to make the following change(s) in the contract dated
February 17, 2006.

ORIGINAL CONTRACT AMOUNT: \$ 231,345.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 148,207.96

Change(s) and reason(s) for this Change Shipment delay by the manufacturer.
Revised Substantial Completion date: June 20, 2006. Revised Final Completion date:
Within thirty (30) calendar days for Substantial Completion (July 20, 2006).

Additional Time needed for this Change Order is twenty-one (21) calendar days.

For these changes: Add to Deduct from the Contract in accordance with the
conditions of the Contract the sum of: _____

CURRENT CONTRACT AMOUNT: \$ 148,207.96
ADDITION TO CONTRACT: \$ 0.00
DEDUCTIONS TO CONTRACT: \$ 0.00
REVISED CONTRACT AMOUNT: \$ 148,207.96

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: "/s/" Dean Kenyon Date: 6/5/06
Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

Signature: _____ Date: _____
Contractor

Signature: _____ Date: _____
SDCC Project Manager

APPROVED: Owner: _____ Date: _____
Superintendent