

CLAY COUNTY DISTRICT SCHOOLS CHANGE ORDER NO. 3

CCSB PROJECT NAME: School "NN" (K-8) Oakleaf School

CCSB PROJECT NO: C-6-04/05 OEFIS _____

The Owner authorized the Contractor to make the following change(s) in the contract dated
October 31, 2005.

ORIGINAL CONTRACT AMOUNT: \$ 18,543,313.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 16,093,149.60

Change(s) and reason(s) for this Change Direct Purchase of construction materials by
the Clay County School Board in accordance with Section 01042 of the project
specifications (see attached).

Additional Time needed for this Change Order is Zero (0) calendar days.

For these changes: Add to Deduct from the Contract in accordance with the
conditions of the Contract the sum of: Two million, two hundred seventy-seven thousand
three hundred ninety four dollars and 80/100.

CURRENT CONTRACT AMOUNT: \$ 16,093,149.60

ADDITION TO CONTRACT: \$ 0.00

DEDUCTIONS TO CONTRACT: \$ 2,277,394.80

REVISED CONTRACT AMOUNT: \$ 13,815,754.80

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project
Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in
the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: /s/Mario Nunez Date: February 24, 2006
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to
compensation and time have been resolved and payment recited herein is full compensation for
the work identified in this Change Order.

ACCEPTED: Signature: /s/Robert Hayes Date: February 20, 2006
Contractor

Signature: /s/Michael Griffis Date: February 24, 2006
SDCC Project Manager

APPROVED: Owner: _____ Date: _____
Superintendent