

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1

SDCC PROJECT NAME: W.E. Cherry Elementary School Panelboard/Switchgear Replacement

SDCC PROJECT NO: C-3-12/13

The Owner authorized the Contractor to make the following change(s) in the contract dated February 21, 2013.

ORIGINAL CONTRACT AMOUNT: \$ 62,840.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 62,840.00

Change(s) and reason(s) for this Change Order: Owner requested changes (see attached).

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 20, 2013. Final Completion date is August 4, 2013.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Two thousand, nine hundred twenty-nine dollars and 49/100.

CURRENT CONTRACT AMOUNT:	<u>\$62,840.00</u>
ADDITION TO CONTRACT:	<u>\$2,929.49</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$65,769.49</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 5/7/2013
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 5-7-13
Contractor

Signature:  Date: 5-7-13
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #1**

SDCC PROJECT NAME: W.E. Cherry Elementary Panelboard/Switchgear
Replacement

SDCC PROJECT NUMBER: C-3-12/13

ADDITIONAL INFORMATION:

1. Labor and materials to supply two 60 amp circuits to feed \$2,929.49
MDF and fire alarm panel.

Total Change Order Amount: \$2,929.49

Addition of Zero (0) days to the Contract.