

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 4

SDCC PROJECT NAME: Middleburg Elementary School Classroom Addition

SDCC PROJECT NO: C-6-03/04

The Owner authorized the Contractor to make the following change(s) in the contract dated **November 17, 2009**.

ORIGINAL CONTRACT AMOUNT: \$ 1,275,857.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 807,125.64


Change(s) and reason(s) for this Change Order: **Change to exterior lighting, removing gable building-mounted lights and adding walkway cover lighting.**

Additional Time needed for this Change Order is **zero (0)** calendar days. Contract Substantial Completion date is **May 31, 2010**. Final Completion date is **June 20, 2010**.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: **Six thousand five hundred sixty-nine and 54/100 dollars**


CURRENT CONTRACT AMOUNT:	\$807,125.64
ADDITION TO CONTRACT:	\$6,569.54
DEDUCTION TO CONTRACT:	\$0.00
REVISED CONTRACT AMOUNT:	\$813,695.18

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 5-4-10
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 5/4/10
Contractor

Signature:  Date: 5/4/10
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #4

SDCC PROJECT NAME: Middleburg Elementary School Classroom Addition

SDCC PROJECT NUMBER: C-6-03/04

ADDITIONAL INFORMATION

- | | | |
|----|--|-------------|
| 1. | This change order is for additional costs to provide changes to the exterior lighting for the walkway cover. | \$ 6,569.54 |
|----|--|-------------|

TOTAL CHANGE ORDER AMOUNT	\$ 6,569.54
----------------------------------	--------------------

Addition of zero (0) days to the Contract.

A time extension is not required for this change in work.