

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 4

SDCC PROJECT NAME: Orange Park High School Smoke Corridor Building 1, Phase I

SDCC PROJECT NO: C-8-13/14

The Owner authorized the Contractor to make the following change(s) in the contract dated November 18, 2014.

ORIGINAL CONTRACT AMOUNT: \$ 315,903.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 207,777.68

Change(s) and reason(s) for this Change Order: This change order is required due to delay in receiving the Maintenance and Operations Manuals and final pay request in accordance with contract documents.

Additional Time needed for this Change Order is thirty-five (35) calendar days. Contract Substantial Completion date was August 12, 2015. Final Completion date was September 30, 2015.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: _____

CURRENT CONTRACT AMOUNT:	<u>\$207,777.68</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$207,777.68</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: [Signature] Date: 10-2-2015
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature] Date: 10-2-2015
Contractor

Signature: [Signature] Date: 10-2-15
SBCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman