

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 2**

SDCC PROJECT NAME: Tynes Elementary School Building 1 & 2 HVAC Replacement

SDCC PROJECT NO: C-15-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated March 18, 2010.

ORIGINAL CONTRACT AMOUNT: \$ 81,000.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 103,243.00

Change(s) and reason(s) for this Change Order: To assess liquidated damages in the amount of \$100 per day for 5 days.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is August 8, 2010. Final Completion date is August 23, 2010.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Five hundred and 00/100 dollars.

CURRENT CONTRACT AMOUNT:	<u>\$103,243.00</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$500.00</u>
REVISED CONTRACT AMOUNT:	<u>\$102,743.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: Francisco Infantez  
Architect/Engineer

Date: 9-2-10

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature]  
Contractor

Date: 9-1-10

Signature: [Signature]  
SDCC Project Manager

Date: 9/2/2010

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_