

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 1**

SDCC PROJECT NAME: Lakeside Junior High School Fire Alarm Replacement

SDCC PROJECT NO: M-25-07/08

The Owner authorized the Contractor to make the following change(s) in the contract dated 5/5/08.

ORIGINAL CONTRACT AMOUNT: \$ 146,135.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 0.00

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is 0 calendar days. Contract Substantial Completion date is 8/17/08. Final Completion date is 9/1/08.


For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: \$ 7,982.00


ADDITION TO CONTRACT:	<u>\$7,982.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$154,117.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 08/07/2008  
Architect Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 7-29-08  
Contractor

Signature:  Date: 8/14/08  
SDCC Project Manager

APPROVED: Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
School Board Chairman

Change Order Justification  
CO #1 – LJH Fire Alarm Replacement  
SDCC Project No.: M-25-07/08

To connect new portables that were not on-site when the original scope of work was developed and to correct other discrepancies that were discovered after the demolition phase had been completed.