

SCHOOL DISTRICT OF CLAY COUNTY

CHANGE ORDER NO. 1

SDCC PROJECT NAME: Ridgeview High School Roof Replacement, Building 1

SDCC PROJECT NO: C-12-12/13

The Owner authorized the Contractor to make the following change(s) in the contract dated **February 21, 2103.**

ORIGINAL CONTRACT AMOUNT: \$ 213,500.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ _____


Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is **zero (0)** calendar days. Contract Substantial Completion date is **July 22, 2013.** Final Completion date is **August 6, 2013.**


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: **Six Thousand, four hundred seventy-four and 00/100 Dollars.**


CURRENT CONTRACT AMOUNT:	\$213,500.00
ADDITION TO CONTRACT:	\$6,474.00
DEDUCTION TO CONTRACT:	\$0.00
REVISED CONTRACT AMOUNT:	\$219,974.00

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 8-20-2013
 Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 8/20/2013
 Contractor

Signature:  Date: 8-20-13
 SDCC Project Manager

APPROVED: Signature: _____ Date: _____
 School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #1

SDCC PROJECT NAME: Ridgeview High School Roof Replacement, Building 1

SDCC PROJECT NUMBER: C-12-12/13

1. Furnish and install architectural shingles in lieu of 3 tab shingles.	\$6,000.00
2. Furnish and install 1/4" Densdeck over existing plywood in gutter.	\$3,304.00
3. Overall extra metal decking replacement gutter.	\$1,350.00
4. Deduct 40 sheets of plywood.	-\$1,080.00
5. Deduct tear out wood.	-\$2,700.00
6. Dump fee for plywood.	<u>-\$400.00</u>

Total Change Order Amount: \$6,474.00

Addition of zero (0) days to the Contract.

A time extension is not required for this change in work.