

SCHOOL DISTRICT OF CLAY COUNTY

CHANGE ORDER NO. 7

CCSB PROJECT NAME: School "NN" (K-8) OakLeaf School

CCSB PROJECT NO: C-6-04/05 OEFIS _____

The Owner authorized the Contractor to make the following change(s) in the contract dated
October 31, 2005.

ORIGINAL CONTRACT AMOUNT: \$ 18,543,313.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 13,024,691.99

Change(s) and reason(s) for this Change Total rain days for this project.

Additional Time needed for this Change Order is Nine (9) calendar days. Contract Substantial Completion date is August 6, 2006.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Zero dollars (Days only)

CURRENT CONTRACT AMOUNT: \$ 13,024,691.99
ADDITION TO CONTRACT: \$ 0.00
DEDUCTIONS TO CONTRACT: \$ 0.00
REVISED CONTRACT AMOUNT: \$ 13,024,691.99

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: _____ Date: _____
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: _____ Date: _____
Contractor

Signature: _____ Date: _____
SDCC Project Manager

APPROVED: Owner: _____ Date: _____
David L. Owens, Superintendent