

SCHOOL BOARD OF CLAY COUNTY CHANGE ORDER NO. 4

SDCC PROJECT NAME: Keystone Heights High School Security Lighting Replacement

SDCC PROJECT NO: C-5-24/25

The Owner authorized the Contractor to make the following change(s) in the contract dated 08/07/2025.

ORIGINAL CONTRACT AMOUNT: \$ 414,690.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 261,646.10

Change(s) and reason(s) for this Change Order: Owner directed change with a reduction in cost.

Additional Time needed for this Change Order is twenty-five (25) calendar days. Contract Substantial Completion date is January 9, 2026. Final Completion Date is February 8, 2026.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of:

CURRENT CONTRACT AMOUNT: \$ 261,646.10
ADDITION TO CONTRACT: \$ 0.00
DEDUCTION TO CONTRACT: \$ 14,357.15
REVISED CONTRACT AMOUNT: \$ 247,288.95

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signed by:
Signature: Namir Haddad Date: 01/15/2026 | 2:54 PM CST
Architect CBF0DFA9658E47A...

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature] Date: 1/15/2026
Contractor
Signature: [Signature] Date: 1/15/2026
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman