

SCHOOL BOARD OF CLAY COUNTY

CHANGE ORDER NO. 2

CCSD PROJECT NAME: Oakleaf High School Fire Alarm Repair/Replacement

CCSD PROJECT NO: C-50-25/26

The Owner authorized the Contractor to make the following change(s) in the contract dated February 5, 2026.

ORIGINAL CONTRACT AMOUNT: \$ 1,105,500.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 910,887.70

Change(s) and reason(s) for this Change Order: Additional days due to equipment and material delays.

Additional Time needed for this Change Order is one hundred and seventy-one (171) calendar days. Contract Substantial Completion date is January 4, 2027. Final Completion date is February 3, 2027.

For these changes: ☐ Add to ☐ Deduct from the Contract in accordance with the conditions of the Contract the sum of: N/A

CURRENT CONTRACT AMOUNT: \$ 910,887.70

ADDITION TO CONTRACT: \$ 0.00

DEDUCTION TO CONTRACT: \$ 0.00

REVISED CONTRACT AMOUNT: \$ 910,887.70

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: Naivin Haddad Date: 7/13/2026
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: Jerry Anderson Date: 7-13-2026
Contractor

Signature: Billi Buzza Date: 7/13/2026
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 2

CCDS PROJECT NAME: Oakleaf High School – Fire Alarm Repair/Replacement
CCDS PROJECT NUMBER: C-50-25/26

ADDITIONAL INFORMATION

1. Time extension due to equipment and material delays.	\$0.00
TOTAL CHANGE ORDER AMOUNT:	\$0.00

COMMENTS: One hundred and seventy-one (171) additional calendar days will be needed for this change order. Substantial Completion date is January 4, 2027. Final Completion date is February 3, 2027.