

SCHOOL BOARD OF CLAY COUNTY

CHANGE ORDER NO. 2

CCDS PROJECT NAME: Rideout Elementary School Fire Alarm Repair/Replacement

CCDS PROJECT NO: C-76-25/26

The Owner authorized the Contractor to make the following change(s) in the contract dated March 5, 2026.

ORIGINAL CONTRACT AMOUNT: \$ 448,530.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 309,791.10

Change(s) and reason(s) for this Change Order: This change order is for the installation of additional devices.

Additional Time needed for this Change Order is thirty-nine (39) calendar days. Contract Substantial Completion date is August 25, 2026. Final Completion date is September 24, 2026.

For these changes: ☒ Add to ☐ Deduct from the Contract in accordance with the conditions of the Contract the sum of: Three thousand nine hundred fifty-eight dollars and twenty cents.

CURRENT CONTRACT AMOUNT: \$ 309,791.10

ADDITION TO CONTRACT: \$ 3,958.20

DEDUCTION TO CONTRACT: \$ 0.00

REVISED CONTRACT AMOUNT: \$ 313,749.30

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: *Nawin Haddad*
Architect

Date: 7/13/2026

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: *Jerry Anderson*
Contractor

Date: 7-13-2026

Signature: *elli Banger*
CCDS Project Manager

Date: 7/13/2026

APPROVED: Signature: _____
School Board Chairman

Date: _____

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 2

CCDS PROJECT NAME: Rideout Elementary School – Fire Alarm Repair/Replacement
CCDS PROJECT NUMBER: C-76-25/26

ADDITIONAL INFORMATION

1. Additive change order for the installation of additional devices.	\$3,958.20
TOTAL CHANGE ORDER AMOUNT:	\$3,958.20

COMMENTS: Thirty-nine (39) additional calendar days will be needed for this change order. Substantial Completion date is August 25, 2026. Final Completion date is September 24, 2026.