

SCHOOL DISTRICT OF CLAY COUNTY

CHANGE ORDER NO. 1

SDCC PROJECT NAME: Clay High School – Roof Repair/Replacement

SDCC PROJECT NO: C-17-24/25

The Owner authorized the Contractor to make the following change(s) in the contract dated March 6, 2025.

ORIGINAL CONTRACT AMOUNT: \$ 547,900.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 547,900.00

Change(s) and reason(s) for this Change Order: Direct Purchasing of construction materials by the School Board of Clay County (see attached)

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date is July 14, 2025. Final Completion date is August 13, 2025

For these changes: ☐ Add to ☒ Deduct from the Contract in accordance with the conditions of the Contract the sum of: Two hundred seventy one thousand, nine hundred ninety six dollars and 04/100.

CURRENT CONTRACT AMOUNT:	\$547,900.00
ADDITION TO CONTRACT:	\$0.00
DEDUCTION TO CONTRACT:	\$271,996.04
REVISED CONTRACT AMOUNT:	\$275,903.96

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 3-26-25
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 3-26-25
Contractor

Signature:  Date: 3/26/25
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

