

AIA® Document G701® – 2017

Change Order

PROJECT: (Name and address) Keystone Heights HS Concession Stand C-44-23/24 900 S.W. Orchid Avenue, Keystone Heights, FL 32656	CONTRACT INFORMATION: Contract For: General Construction Date: 06/27/2024	CHANGE ORDER INFORMATION: Change Order Number: 2 Date: 11/07/2024
OWNER: (Name and address) School District of Clay County 925 West Center Street, Green Cove Springs, FL 32043	ARCHITECT: (Name and address) Harvard Jolly, Inc. 6196 Lake Gray Blvd., Suite 105 Jacksonville, FL 32244	CONTRACTOR: (Name and address) Premier American Construction 4613 Highway 17, Fleming Island, FL 32003

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Scope associated with the following (refer PCO #002):

Contract Time Extension to address the following:

1. Submittal revisions
2. Roof panel lead times
3. Millwork / countertop lead times
4. Weather delays due to Hurricane Helene
5. Weather delays due to Hurricane Milton

The original Contract Sum was	\$ 443,000.00
The net change by previously authorized Change Orders	\$ 10,181.00
The Contract Sum prior to this Change Order was	\$ 453,181.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 453,181.00

The Contract Time will be increased by Thirty-Five (35) days.

The new date of Substantial Completion will be December 21, 2024

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Harvard Jolly, Inc. ARCHITECT (Firm name) <i>Dattatraya Sonavadekar</i> Digitally signed by Dattatraya Sonavadekar	Premier American Construction CONTRACTOR (Firm name) <i>Chris Turner</i>	School Board of Clay County OWNER (Firm name)
SIGNATURE	SIGNATURE	SIGNATURE
Dattatraya Sonavadekar Director Jacksonville	Chris Turner Vice-President	Ashley Gilhousen Board Chair
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
11/07/2024 DATE	11/07/2024 DATE	11/07/2024 DATE

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2**

SDCC PROJECT NAME: Keystone Heights High School Visitor Concession Stand

SDCC PROJECT NUMBER: C-44-23/24

ADDITIONAL INFORMATION:

1. Submittal revisions.
2. Roof panel lead times.
3. Millwork/countertop lead times.
4. Weather delays due to Hurricane Helen and Hurricane Milton.

TOTAL CHANGE ORDER AMOUNT:

\$0.00

Thirty-five (35) additional calendar days to the Contract. The Substantial Completion is December 21, 2024. Final Completion date is January 20, 2025.