



Document G701™ – 2017

PROJECT: *(Name and address)*
 Security Lighting Repair/Repl at
 Doctors Inlet Elementary
 2634 County Road 220
 Middleburg, FL 32043

CONTRACT INFORMATION:
 Contract For: Security Lighting Repair /
 Replacement at Doctors Inlet Elem
 Date: Sept. 5, 2024

CHANGE ORDER INFORMATION:
 Change Order Number: 002
 Date: January 9, 2025

OWNER: *(Name and address)*
 The School District of Clay County
 900 Walnut Street
 Green Cove Springs, FL 32043

ARCHITECT: *(Name and address)*
 Haddad Engineering, Inc.
 3030 Hartley Road, Suite 290
 Jacksonville, FL 32257

CONTRACTOR: *(Name and address)*
 T&M Electric of Clay County, LLC
 200 College Drive
 Orange Park, FL 32065

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Extend contract substantial completion 45 days due to backordered materials.

The original Contract Sum was	\$ 198,640.00
The net change by previously authorized Change Orders	\$ (71,315.26)
The Contract Sum prior to this Change Order was	\$ 127,315.26
The Contract Sum will be deducted by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	<u>\$ 127,324.74</u>

The Contract Time will be increased by 45 days.
 The date of Substantial Completion will be dated February 24, 2025

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Haddad Engineering, Inc.
 ARCHITECT *(Firm name)*

T&M Electric of Clay County, LLC
 CONTRACTOR *(Firm name)*

School District of Clay County
 OWNER *(Firm name)*

Namir Haddad
 SIGNATURE

Daniel R Newton
 SIGNATURE

 SIGNATURE

Namir Haddad, President
 PRINTED NAME AND TITLE

Daniel Newton, Vice President
 PRINTED NAME AND TITLE

Erin Skipper, Board Chairperson
 PRINTED NAME AND TITLE

12-05-2024
 DATE

12-5-2024
 DATE

 DATE

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2**

**SDCC PROJECT NAME: Doctors Inlet Elementary School Security Lighting
Repair/Replacement**

SDCC PROJECT NUMBER: C-7-23/24

ADDITIONAL INFORMATION:

This change order is a no cost change for the addition of days due to increased procurement times for backordered materials required for the project.

TOTAL CHANGE ORDER AMOUNT:

\$0.00

Forty-five (45) additional calendar days will be needed to achieve substantial completion for this change order. The substantial completion date was January 10, 2025. The new substantial completion date is February 24, 2025.