



# AIA® Document G701® – 2017

## Change Order

**PROJECT:** *(Name and address)*  
Oakleaf Village Elementary School  
C-21-24/25  
410 Oakleaf Village Parkway  
Orange Park, FL 32065

**CONTRACT INFORMATION:**  
Contract For: Fire Alarm  
Repair/Replacement  
Date: 03-06-2025

**CHANGE ORDER INFORMATION:**  
Change Order Number: 002  
Date: 09-04-2025

**OWNER:** *(Name and address)*  
Clay County School Board  
900 Walnut Street  
Green Cove Springs, FL 32043

**ARCHITECT:** *(Name and address)*  
Haddad Engineering, Inc.  
3030 Hartley Road Suite 290  
Jacksonville, FL 32257

**CONTRACTOR:** *(Name and address)*  
T & M Electric of Clay County, LLC  
200 College Drive  
Orange Park, FL 32065

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

The original Contract Sum was	\$ 424,135.00
The net change by previously authorized Change Orders	\$ (83,605.99)
The Contract Sum prior to this Change Order was	\$ 340,529.01
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 340,529.01

The Contract Time will be increased by Four (4) days.  
The new date of Substantial Completion will be 08-05-2025

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

*Namir Haddad*  
\_\_\_\_\_  
ARCHITECT *(Signature)*

BY: Namir Haddad, President  
\_\_\_\_\_  
*(Printed name, title, and license number if required)*

*9-4-2025*  
\_\_\_\_\_  
Date

*Jerry Anderson*  
\_\_\_\_\_  
CONTRACTOR *(Signature)*

BY: Jerry Anderson  
\_\_\_\_\_  
*(Printed name and title)*

*9-4-2025*  
\_\_\_\_\_  
Date

\_\_\_\_\_  
OWNER *(Signature)*

BY: Erin Skipper, Board Chair  
\_\_\_\_\_  
*(Printed name and title)*

\_\_\_\_\_  
Date

**SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #2**

**SDCC PROJECT NAME: Oakleaf Village Elementary School Fire Alarm  
Repair/Replacement**

**SDCC PROJECT NUMBER: C-21-24/25**

**ADDITIONAL INFORMATION:**

This change order is a no cost change order for the addition of days due to increased procurement times for backordered materials required for the project.

**TOTAL CHANGE ORDER AMOUNT:**

**\$0.00**

**Four (4) additional calendar days added to the contract. The new substantial completion date is August 5, 2025. Final completion is September 5, 2025.**