

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 4

SDCC PROJECT NAME: Lakeside Elementary Kitchen/Cafeteria Renovation

SDCC PROJECT NO: C-37-22/23

The Owner authorized the Contractor to make the following change(s) in the contract dated September 12, 2024.

ORIGINAL CONTRACT AMOUNT: \$ 3,898,000.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 3,553,347.02

Change(s) and reason(s) for this Change Order: Direct Purchase of construction materials by the Clay County School Board.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is September 5, 2025. Final Completion date is October 5, 2025.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Six hundred sixty-two thousand, one hundred seventy-nine dollars and 64/100.

CURRENT CONTRACT AMOUNT: \$ 3,553,347.02
ADDITION TO CONTRACT: \$ 0.00
DEDUCTION TO CONTRACT: \$ 662,179.64
REVISED CONTRACT AMOUNT: \$ 2,891,167.38

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 4-11-25
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 4-14-25
Contractor

Signature:  Date: 4/14/25
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

