

# AIA Document G701® – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> 23018 Clay High School Parking Lot 2025 State Road 16W Green Cove Springs, FL 32043	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date: March 07, 2024	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 004 Date: December 12, 2024
<b>OWNER:</b> <i>(Name and address)</i> Clay County District Schools 900 Walnut Street Green Cove Springs, FL 32043	<b>ARCHITECT:</b> <i>(Name and address)</i> Altman + Barrett Architects P.O. Box 665 / 117 W. Main Street Hahira, GA 31632	<b>CONTRACTOR:</b> <i>(Name and address)</i> D.E. Scorpio, Inc. dba Scorpio 4655 Salisbury Road, Suite 375 Jacksonville, FL 32256

**THE CONTRACT IS CHANGED AS FOLLOWS:**  
*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Extension of Final Completion Date by 60 days.

Original Contract to amend Final Completion Date of October 04, 2024 to December 03, 2024.



Total = \$0.00

The original Contract Sum was	\$ 2,839,007.00
The net change by previously authorized Change Orders	\$ -231,093.92
The Contract Sum prior to this Change Order was	\$ 2,607,913.08
The Contract Sum will be increased by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 2,607,913.08

The Contract Time will be increased by Sixty (60) days.  
The new date of Final Completion will be December 03, 2024.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

<u>Altman + Barrett Architects</u> ARCHITECT <i>(Firm name)</i>	<u>D.E. Scorpio, Inc. dba Scorpio</u> CONTRACTOR <i>(Firm name)</i>	<u>Clay County District Schools</u> OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
Walter Altman, Principal PRINTED NAME AND TITLE	April Prescott, PM PRINTED NAME AND TITLE	Board Chair PRINTED NAME AND TITLE
October 21, 2024 DATE	10.21.24 DATE	 DATE

**SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #4**

**SDCC PROJECT NAME: Clay High School Parking Lot Renovation/Redesign**

**SDCC PROJECT NUMBER: C-1-23/24**

---

**ADDITIONAL INFORMATION:**

No additional costs will be incurred. Due to coordination with St. Johns River Water Management District on updates relating to the as-built drawings, sixty (60) additional days will be needed to achieve final completion.

**TOTAL CHANGE ORDER AMOUNT:**

**\$0.00**

**Sixty (60) additional calendar days will be needed to achieve final completion for this change order. The substantial completion date was August 5, 2024. The new final completion date is December 3, 2024.**