

# SCHOOL BOARD OF CLAY COUNTY CHANGE ORDER NO. 5

SDCC PROJECT NAME: Keystone Heights High School Security Lighting Repair/Replacement

SDCC PROJECT NO: C-5-24/25

The Owner authorized the Contractor to make the following change(s) in the contract dated 03/06/2025.

ORIGINAL CONTRACT AMOUNT: \$ 414,690.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 247,288.95

Change(s) and reason(s) for this Change Order: Time extension due to delays obtaining closeout documents.

Additional Time needed for this Change Order is Twenty-five (25) calendar days. Final Completion date is February 17, 2026.

For these changes: The current amount of the contract will remain the same in accordance with the conditions of the original terms agreed upon. The Contract sum is:

CURRENT CONTRACT AMOUNT: \$ 247,288.95  
ADDITION TO CONTRACT: \$ 0.00  
DEDUCTION TO CONTRACT: \$ 0.00  
REVISED CONTRACT AMOUNT: \$ 247,288.95

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: \_\_\_\_\_  
Architect Signed by:  
*Namir Haddad*  
D6E806944FED4C0... Date: 03/06/2026 | 8:33 AM CST

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: \_\_\_\_\_  
Contractor Date: 3/6/2026

Signature: \_\_\_\_\_  
SDCC Project Manager Date: 3/6/2026

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman Date: \_\_\_\_\_

**SCHOOL BOARD OF CLAY COUNTY  
CHANGE ORDER # 5**

**SBCC PROJECT NAME:** Keystone Heights HS – Security Lighting Repair/Replacement  
**SBCC PROJECT NUMBER:** C-5-24/25

**ADDITIONAL INFORMATION**

1. Time extension due to contractor delays providing closeout documents	<b>\$ 0.00</b>
	<b>\$ 0.00</b>
<b>TOTAL CHANGE ORDER AMOUNT:</b>	<b>\$ 0.00</b>

**COMMENTS:** Twenty-five (25) additional calendar days will be needed for this change order. The new Final Completion date is February 17, 2026.